

Weekly Report

Date: 4/28/2014



EE491

Group Number and Name	Dec14-07 PowerCyber Testbed
Client/Advisor	Manimaran Govindarasu
Attendees/Role	Derek Augustyn-Communication Liaison (EE) Ian Pierce-Leader* (CprE) Adam Daniel-Webmaster (CprE) Yehoshua Meyer-Key idea holder & CprE Team Lead Justin Noronha-EE Team Lead Kanghee Lee-Idea holder (EE) Brian Forsberg-Idea holder(CprE)

Past week accomplishments

What was done, who did it, and when it was done

- ❖ Had brief Monday meeting to talk about what was accomplished - all
- ❖ Met with Aditya on 4/17 to go over SEL device connectivity issues– EE Team
- ❖ Tied GOOSE blocks to line trips so physical Siemens relays trip model – EE Team
- ❖ Added GOOSE communication to SEL devices (partially) – EE Team
- ❖ Finished CPS-CDC scenarios – CprE Team
- ❖ Finish Design Document for CPS-CDC – CprE Team

Plan for coming week

What to do, who, and when should it be done

- ❖ Finish communication to SEL relays – EE Team
- ❖ PRESENT.
- ❖ Finish final drafts of the project plan and design document - all

Pending Issues

- ❖ Still waiting on permissions for ISERINK – CprE
- ❖ Waiting on ISERINK –
- ❖ ISERINK?? -

Weekly Report

Date: 4/28/2014



EE491

- ❖ Still waiting on CPS-CDC feedback – CprE Team
- ❖ Research and implement a backup of the current lab and all files contained within (Looking into finding optimal systems and purchasing any necessary equipment)
- ❖ SEL Devices aren't connecting to the network as they should. (troubleshooting)

Individual Contributions

- ❖ Weekly report filled out and submitted - all
- ❖ Website updated – Adam

Individual hourly Contributions

<u>NAME</u>	<u>Hours this week</u>	<u>HOURS Cumulative</u>
Derek	10	75
Ian	10	53
Adam	18	70
Yehoshua	11	68
Kanghee	7	53
Justin	11	68
Brian	9	54

Comments and extended discussions: