

Group Number and Name	Dec14-07 Smartgrid security	
Client/Advisor	Manimaran Govindarasu	
Attendees/Role	Derek Augustyn-Communication	
	Ian Pierce-Leader	
	Adam Daniel-Webmaster	
	Yehoshua Meyer-Key idea holder & CprE Team Lead	
	Justin Noronha-EE Team Lead	
	Kanghee Lee-idea holder	
	Brian Forsberg-idea holder	

#### Past week accomplishments

What was done, who did it, and when it was done

- Met with Manimaran on 1/27 to talk more about previous group accomplishments, testbed specifics, and what our scope should look like - all
- ✤ Added another member to the team 1/28
- Researched past Power Cyber projects, and started looking into testbed specifics – all
- Discussed splitting up the overall senior design team into two teams: CprE and EE.

## Plan for coming week

What to do, who, and when should it be done

- Meet with Manimaran on 2/3 to get some walkthroughs on the testbed operation specifics.
- Set up a time to meet with any available graduate students to assist in our learning about the testbed operation and use.
- Continue reading and learning about testbed and come up with plans to improve the testbed.
- Familiarize the current testbed environment and develop a working experience using it.
- Implement some of the missing interfaces in the tested (interconnection Relays, PMUs with Opal-RT and RTDS simulators).



### Pending Issues

- What can we do to make the testbed better?
- ✤ Will need to learn all the communication protocols for the existing devices.
- Must become familiar with Wide Area Control to be used as physical system protection.
- Learn how to use the physical simulation software.

## Individual Contributions

- Weekly report filled out and submitted by the team
- Research and learning about previous groups accomplishments everyone

# Individual hourly Contributions

NAME	Hours this	HOURS
	<u>week</u>	Cumulative
Derek	5	7
lan	4	5
Adam	4	5
Yehoshua	5	6
Kanghee	4	5
Justin	5	6
Brian	N/A	N/A

Comments and extended discussions: