

Weekly Report

Date: 9/08/2014



EE491

Group Number and Name	Dec14-07 PowerCyber Testbed
Client/Advisor	Manimaran Govindarasu
Attendees/Role	Derek Augustyn-Team Leader (EE) Adam Daniel-Webmaster (CprE) Yehoshua Meyer-Key idea holder & CprE Team Lead Justin Noronha-EE Team Lead Kanghee Lee-Idea holder (EE) Brian Forsberg-Idea holder(CprE)

Past weeks accomplishments

What was done, who did it, and when it was done

- ❖ Basic list of semester objectives have been defined for both EE and CprE Teams.
- ❖ Decided to meet Mondays at 4 pm to talk about project status and any pending issues.

Plan for current week

What to do, who, and when should it be done

- ❖ Each sub team will create a tentative and basic timeline for the semester.
- ❖ ISERINK.
- ❖ Research and learn about National Instruments myGrid and compactRIO equipment.

Pending Issues

- ❖ Still waiting on permissions for ISERINK – CprE
- ❖ Not too familiar with National Instruments equipment or software, but will learn once we have an idea what we will exactly be using.

Weekly Report

Date: 9/08/2014

Comments and
discussions:



EE491

extended