

## Weekly Report

Date: 9/15/2014



EE491

<b>Group Number and Name</b>	<b>Dec14-07 PowerCyber Testbed</b>
<b>Client/Advisor</b>	<b>Manimaran Govindarasu</b>
<b>Attendees/Role</b>	<b>Derek Augustyn-Team Leader (EE) Adam Daniel-Webmaster (CprE) Yehoshua Meyer-Key idea holder &amp; CprE Team Lead Justin Noronha-EE Team Lead Kanghee Lee-Idea holder (EE) Brian Forsberg-Idea holder(CprE)</b>

## Past weeks accomplishments

What was done, who did it, and when it was done

- ❖ EE team has been researching and learning about NI myGrid and compactRIO devices.

## Plan for current week

What to do, who, and when should it be done

- ❖ ISERink.
- ❖ Research and learn about National Instruments myGrid and compactRIO equipment.
- ❖ Work with NI devices when they are received.

## Pending Issues

- ❖ Still waiting on permissions for ISERink – CprE
- ❖ Not too familiar with National Instruments equipment or software, but will learn once we have an idea what we will exactly be using.
- ❖ Waiting on NI components.

## Comments and extended discussions: